

Sprint Planning Meeting Minutes: 4/13/26

Attendees: Johnathan Doralus, Isaiah Lora, Barbaro Ibanez, Noah Cook

Start time: 4:00 PM

End time: 4:15 PM

After discussion, the velocity of the team was estimated to be : 40 pts

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User story 18: Finalize documentation (20 pts)
 - As a product owner, I want a clear product documentation and to remove anything that no longer applies or add new items to finish documentation
- User Story 19: Final deliverable prep (20 pts)
 - As a product owner, I want the final deliverable to have all necessary items and product to be fully tested.

The team members indicated their willingness to work on the following user stories.

- Johnathan Doralus – User Story 18: Finalize documentation (10 pts)
- Noah Cook – User story 18: Finalize documentation (10 pts)
- Barbaro Ibanez – User Story 19: Final deliverable prep (10 pts)
- Isaiah Lora – User Story 19: Final deliverable prep (10 pts)