

Sprint Review Meeting Minutes 1-25-26

Attendees: Johnathan Doralus, Isaiah Lora, Barbaro Ibanez, Noah Cook

Start time: 1:15 PM

End time: 1:25 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners:

- User Story 1: Scheduling System Rework (10pts)
- User Story 2: Frontend Design Rework (10pts)

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.