

Sprint Backlog Grooming Meeting Minutes 02/02/2026:

Attendees: Diego Martinez, Christian Cevallos, Jhonny Felix

Start time: 9:45 PM

End time: 10:45 PM

The following user stories were created/discussed/refined/prioritized.

- User Story VER-MVP-001-LaunchExtension.
- User Story VER-MVP-002-ParseArticleUrl
- User Story VER-MVP-003-CapturePublicationDate
- User Story VER-MVP-004-FormatPublicationDate
- User Story VER-MVP-005-CaptureArticleText
- User Story VER-MVP-006-SendArticleDataToBackend
- User Story VER-MVP-015-ManageUserSettings

The user stories below are completed.

- User Story VER-MVP-001-LaunchExtension
- User Story VER-MVP-002-ParseArticleUrl
- User Story VER-MVP-003-CapturePublicationDate
- User Story VER-MVP-004-FormatPublicationDate
- User Story VER-MVP-005-CaptureArticleText
- User Story VER-MVP-006-SendArticleDataToBackend

Note: **User story VER-MVP-015** is still in development and should ideally be completed by the end of the sprint. While basic implementations have been made, much of the remaining time for this sprint will be spent fleshing out the above features as well as polishing their implementation.