

Daily Scrum Meeting Minutes

Date: Monday, February 10th

Start Time: 10:30 AM

End Time: 11:00 PM

Attendees: Diego Martinez, Christian Cevallos, Jhonny Felix

Diego Martinez

How many hours did I work since the last meeting? 2

What was done since the last scrum meeting?

- Reviewed and validated claim extraction completion.
- Began implementing Use Cases 8–12.
- Coordinated backend logic with UI requirements.

What is planned to be done until the next scrum meeting?

- Continue implementing Use Cases 8–12.
- Lead backend integration and sequencing.
- Coordinate testing across components.

What are the hurdles?

- Managing dependencies between new use cases.
- Maintaining clean backend–UI separation.

Jhonny Felix

How many hours did I work since the last meeting? 2

What was done since the last scrum meeting?

- Reviewed UI changes needed for claim display.
- Prepared popup layout for additional data.

What is planned to be done until the next scrum meeting? - Continue work on Use Case 17 (Manage User-Friendly Settings). - Finalize and polish settings-related UI components. - Ensure settings integrate cleanly with existing workflows.

What are the hurdles?

- Keeping settings UI simple while flexible.
- Avoiding conflicts with ongoing UI updates.

Christian Cevallos

How many hours did I work since the last meeting?

2

What was done since the last scrum meeting?

- Reviewed claim extraction outputs.
- Assisted in planning implementation strategy.

What is planned to be done until the next scrum meeting?

- Assist Diego in implementing Use Cases 8–12.
- Support backend and integration testing as needed.

What are the hurdles?

- Coordinating assistance without blocking primary implementation.
- Keeping alignment as use cases evolve.

Summary

The team began implementation of Use Cases 8–12. Diego is leading backend integration, Jhonny is continuing development on Use Case 17, and Christian is assisting with implementation and testing.