

Sprint Review Meeting Minutes

Attendees: Diego Martinez, Jhonny Felix, Christian Cevallos

Start time: 10:30 PM

End time: 11:00 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners: All.

- User Story VER-MVP-001-LaunchExtension.
- User Story VER-MVP-002-ParseArticleUrl
- User Story VER-MVP-003-CapturePublicationDate
- User Story VER-MVP-004-FormatPublicationDate
- User Story VER-MVP-005-CaptureArticleText
- User Story VER-MVP-006-SendArticleDataToBackend
- User Story VER-MVP-015-ManageUserSettings

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.

- N/A