

Daily Scrum Meeting Minutes:

Attendees: Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton

Start time: 9:00 AM

End time: 9:30 AM

Daniel Bikowicz:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Confirmed all team members accepted GitHub invitations
 - Configured team roles (maintainers, contributors)
- What is planned to be done until the next scrum meeting?
 - Test branch protection rules with a sample PR
 - Document repository setup process
- What are the hurdles?
 - None at this time

Helen Gomez:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Created feature request issue template
 - Added contributing guidelines section to README
- What is planned to be done until the next scrum meeting?
 - Set up GitHub project board for User Story 7
 - Create initial columns (Backlog, In Progress, Done)
- What are the hurdles?
 - None at this time

Nahahme Bar 'Ysrael:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Added basic validation to GPS data model (coordinate range checks)
 - Created test file structure for data models
- What is planned to be done until the next scrum meeting?
 - Write unit tests for GPS coordinate validation
 - Add altitude field to data model
- What are the hurdles?
 - Product owner confirmed GPS precision: 6 decimal places sufficient

Omar Adel Alali:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Created .env.example with sample configuration variables
 - Documented installation and setup steps in project wiki
- What is planned to be done until the next scrum meeting?
 - Add development vs production environment configurations
 - Create setup script for quick environment initialization
- What are the hurdles?
 - None at this time

Matthew Clayton:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Implemented log rotation (daily rotation, 30-day retention)
 - Created basic Flask app skeleton with health check endpoint

- What is planned to be done until the next scrum meeting?
 - Add different log levels for development and production
 - Set up basic routing structure in Flask app
- What are the hurdles?
 - None at this time