

Daily Scrum Meeting Minutes

Date: February 10, 2026

Start Time: 6:00 PM

End Time: 6:30 PM

Project: SecureGPS

Attendees: Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton

Meeting Overview

The team discussed ongoing progress on sprint tasks, reviewed next steps, and confirmed continued alignment with sprint goals.

Daniel Bikowicz

Hours worked: 2.5 hours

Completed: Continued backend integration testing and reviewed logging output.

Next steps: Expand integration testing and address minor issues.

Blockers: None.

Helen Gomez

Hours worked: 3 hours

Completed: Updated documentation and reviewed sprint progress.

Next steps: Continue README updates and review acceptance criteria.

Blockers: None.

Nahahme Bar 'Ysrael

Hours worked: 2.5 hours

Completed: Implemented GPS validation rules and reviewed edge cases.

Next steps: Add additional validation tests.

Blockers: None.

Omar Adel Alali

Hours worked: 3 hours

Completed: Prepared API endpoints and reviewed routing behavior.

Next steps: Integrate endpoints with backend components.

Blockers: None.

Matthew Clayton

Hours worked: 3 hours

Completed: Assisted with testing and reviewed logging behavior.

Next steps: Continue support for testing and validation.

Blockers: None.

Action Items

- Continue work on assigned sprint tasks.
- Monitor integration and validation results.
- Review progress in the next daily scrum.