

Daily Scrum – February 19, 2026

Start Time: 1:00 PM

End Time: 2:30 PM

Project: SecureGPS Development

Attendees: Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton

Meeting Summary

With major components in place, the team is now focusing on refinement and early-stage testing.

Daniel Bikowicz

Hours Contributed: 3 hours

Progress: Completed code reviews and merged approved branches.

Next Actions: Audit repository for compliance with access policies.

Issues: None.

Helen Gomez

Hours Contributed: 2.5 hours

Progress: Finalized documentation updates and corrected formatting issues.

Next Actions: Prepare documentation for team review.

Issues: None.

Nahahme Bar 'Ysrael

Hours Contributed: 3 hours

Progress: Tested GPS data validation and adjusted precision rules.

Next Actions: Optimize risk scoring logic.

Issues: None.

Omar Adel Alali

Hours Contributed: 2 hours

Progress: Began implementing API endpoints for backend services.

Next Actions: Continue API development and testing.

Issues: None.

Matthew Clayton

Hours Contributed: 2.5 hours

Progress: Documented logging standards and verified consistency.

Next Actions: Review API logging requirements.

Issues: None.

