

Daily Scrum – February 20, 2026

Start Time: 8:00 PM

End Time: 9:00 PM

Project: SecureGPS Development

Attendees: Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton

Meeting Summary

The team wrapped up the week with solid progress and prepared for the next phase of development and testing.

Daniel Bikowicz

Hours Contributed: 2.5 hours

Progress: Completed repository audit and confirmed compliance with access policies.

Next Actions: Plan tasks for the next sprint cycle.

Issues: None.

Helen Gomez

Hours Contributed: 2 hours

Progress: Submitted finalized documentation for team review.

Next Actions: Incorporate feedback once received.

Issues: None.

Nahahme Bar 'Ysrael

Hours Contributed: 3 hours

Progress: Refined risk scoring logic based on GPS data tests.

Next Actions: Prepare risk engine for integration testing.

Issues: None.

Omar Adel Alali

Hours Contributed: 3 hours

Progress: Completed initial API endpoints and tested basic functionality.

Next Actions: Expand API coverage and improve error handling.

Issues: None.

Matthew Clayton

Hours Contributed: 2.5 hours

Progress: Validated logging during API calls and system events.

Next Actions: Support integration testing with logging metrics.

Issues: None

