

Daily Scrum Meeting Minutes:

Attendees: Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton

Start time: 9:00 AM

End time: 9:30 AM

Daniel Bikowicz:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Refined risk scoring algorithm based on Friday's integration test results.
- What is planned to be done until the next scrum meeting?
 - Resolve timing issues in async processing identified by Matthew.
- What are the hurdles?
 - None at this time

Helen Gomez:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Configured production database deployment settings.
- What is planned to be done until the next scrum meeting?
 - Test database migration scripts in staging environment.
- What are the hurdles?
 - None at this time

Nahahme Bar 'Ysrael:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Implemented monitoring and metrics collection for stream processing.
- What is planned to be done until the next scrum meeting?
 - Add alerting for stream processing failures.
- What are the hurdles?
 - None at this time

Omar Adel Alali:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Completed API documentation with comprehensive examples.
- What is planned to be done until the next scrum meeting?
 - Add API versioning headers and deprecation notices.
- What are the hurdles?
 - None at this time

Matthew Clayton:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Identified root cause of integration test failures - async timing configuration.
- What is planned to be done until the next scrum meeting?

- Work with Daniel to fix async processing timing.
- What are the hurdles?
 - Two integration tests still failing, working on resolution