

Daily Scrum Meeting Minutes:

Attendees: Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton

Start time: 9:00 AM

End time: 9:30 AM

Daniel Bikowicz:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Fixed async processing timing issues, all integration tests now passing.
- What is planned to be done until the next scrum meeting?
 - Begin comprehensive integration testing suite implementation.
- What are the hurdles?
 - None at this time

Helen Gomez:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Successfully tested database migration scripts in staging.
- What is planned to be done until the next scrum meeting?
 - Prepare production deployment checklist.
- What are the hurdles?
 - None at this time

Nahahme Bar 'Ysrael:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Implemented alerting system for stream processing failures.
- What is planned to be done until the next scrum meeting?
 - Finalize GPS data stream processing documentation.
- What are the hurdles?
 - None at this time

Omar Adel Alali:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Added API versioning with /api/v1/ prefix and deprecation headers.
- What is planned to be done until the next scrum meeting?
 - Complete final API endpoint testing.
- What are the hurdles?
 - None at this time

Matthew Clayton:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - All integration tests passing after async timing fixes.
- What is planned to be done until the next scrum meeting?

- Expand test coverage for edge cases.
- What are the hurdles?
 - None at this time