

Daily Scrum Meeting Minutes:

Attendees: Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton

Start time: 9:00 AM

End time: 9:30 AM

Daniel Bikowicz:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Created comprehensive integration test suite with 45 test cases.
- What is planned to be done until the next scrum meeting?
 - Run full test suite against production-like environment.
- What are the hurdles?
 - None at this time

Helen Gomez:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Completed production deployment checklist and runbook.
- What is planned to be done until the next scrum meeting?
 - Final review of database schema documentation.
- What are the hurdles?
 - None at this time

Nahahme Bar 'Ysrael:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Completed GPS data stream processing documentation.
- What is planned to be done until the next scrum meeting?
 - Conduct final performance testing of stream processing.
- What are the hurdles?
 - None at this time

Omar Adel Alali:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - All API endpoints tested and validated.
- What is planned to be done until the next scrum meeting?
 - Prepare API demo for sprint review.
- What are the hurdles?
 - None at this time

Matthew Clayton:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Expanded test coverage to 92% across all components.
- What is planned to be done until the next scrum meeting?

- Document test results and coverage reports.
- What are the hurdles?
 - None at this time