

Daily Scrum - April 15, 2026**Start Time:** 9:00 AM**End Time:** 9:30 AM**Project:** SecureGPS Development**Attendees:** Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton**Meeting Summary**

Midweek updates concentrated on implementation stability and validation planning.

Daniel Bikowicz**Hours Contributed:** 3 hours**Progress:** Confirmed backend alert integration flow and updated configuration notes.**Next Actions:** Optimize rule handling performance.**Issues:** None.**Helen Gomez****Hours Contributed:** 3 hours**Progress:** Reviewed pipeline scripts and finalized deployment parameters.**Next Actions:** Execute build validation process.**Issues:** None.**Nahahme Bar 'Ysrael****Hours Contributed:** 3 hours**Progress:** Validated dashboard role matrix and confirmed permission alignment.**Next Actions:** Integrate access checks within UI components.**Issues:** None.**Omar Adel Alali****Hours Contributed:** 3 hours**Progress:** Built initial report structure and verified data mapping accuracy.**Next Actions:** Test export functionality under different scenarios.**Issues:** None.**Matthew Clayton****Hours Contributed:** 3 hours**Progress:** Aligned test cases with user story requirements.**Next Actions:** Prepare regression testing framework.**Issues:** None.