

Daily Scrum - April 13, 2026**Start Time:** 9:00 AM**End Time:** 9:30 AM**Project:** SecureGPS Development**Attendees:** Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton**Meeting Summary**

The team advanced sprint activities with coordination across backend, UI, and infrastructure tasks.

Daniel Bikowicz**Hours Contributed:** 3 hours**Progress:** Reviewed alert workflow design and refined trigger conditions.**Next Actions:** Proceed with backend alert rule implementation.**Issues:** None.**Helen Gomez****Hours Contributed:** 3 hours**Progress:** Analyzed deployment structure and reviewed automation requirements.**Next Actions:** Begin drafting updated CI/CD configuration.**Issues:** None.**Nahahme Bar 'Ysrael****Hours Contributed:** 3 hours**Progress:** Structured admin dashboard permissions and clarified role definitions.**Next Actions:** Start building dashboard layout components.**Issues:** None.**Omar Adel Alali****Hours Contributed:** 3 hours**Progress:** Identified key reporting data fields and reviewed export logic.**Next Actions:** Design report templates for CSV and PDF outputs.**Issues:** None.**Matthew Clayton****Hours Contributed:** 3 hours**Progress:** Reviewed user story acceptance criteria and testing scope.**Next Actions:** Configure testing environment for system validation.**Issues:** None.