

Sprint Planning Meeting Minutes:

Attendees: Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton

Start time: 6:00 PM

End time: 6:40 PM

After discussion, the velocity of the team was estimated to be 20 story points

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story 1 – GitHub Repository Creation
- User Story 2 – Team Access and Branch Protection Configuration
- User Story 3 – Initial Backend Project Structure Setup
- User Story 4 – Development Environment and Dependency Setup
- User Story 5 – Initial Risk Engine Folder and Code Scaffold
- User Story 6 – Initial Documentation and README Setup
- User Story 7 – Basic Project Task Board and Issue Templates
- User Story 8 – Initial Logging Folder and Configuration Scaffold
- User Story 9 – Simple Data Model Definitions for GPS Ingest
- User Story 10 – Basic API Skeleton (No Business Logic)

The team members indicated their willingness to work on the following user stories.

- Daniel Bikowicz
 - User Story 1 – GitHub Repository Creation
 - User Story 2 – Team Access and Branch Protection Configuration
- Helen Gomez

- User Story 6 – Initial Documentation and README Setup
 - User Story 7 – Basic Project Task Board and Issue Templates
- Nahahme Bar 'Ysrael
 - User Story 5 – Initial Risk Engine Folder and Code Scaffold
 - User Story 9 – Simple Data Model Definitions for GPS Ingest
- Omar Adel Alali
 - User Story 3 – Initial Backend Project Structure Setup
 - User Story 4 – Development Environment and Dependency Setup
- Matthew Clayton
 - User Story 8 – Initial Logging Folder and Configuration Scaffold
 - User Story 10 – Basic API Skeleton (No Business Logic)