

Sprint Planning Meeting Minutes

Date: February 9, 2026

Attendees:

Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton

Start Time: 9:00 PM

End Time: 9:45 PM

After discussion, the team's sprint velocity was estimated at 20 story points.

The Product Owner selected the following user stories to be completed in the upcoming sprint, prioritized by importance:

- User Story 11 – Integration Testing Between Backend Components
- User Story 12 – Advanced GPS Validation Rules
- User Story 13 – API Endpoint Preparation for Business Logic
- User Story 14 – Logging Enhancements and Error Handling
- User Story 15 – Documentation Updates and Cleanup

Task Assignments:

Daniel Bikowicz

- User Story 11 – Integration Testing Between Backend Components
- User Story 14 – Logging Enhancements and Error Handling

Helen Gomez

- User Story 15 – Documentation Updates and Cleanup

Nahahme Bar 'Ysrael

- User Story 12 – Advanced GPS Validation Rules

Omar Adel Alali

- User Story 13 – API Endpoint Preparation for Business Logic

Matthew Clayton

- Support testing, validation, and documentation as needed