

Sprint Planning Meeting Minutes

Date: March 2, 2026

Attendees:

Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton

Start Time: 10:00 AM

End Time: 10:45 AM

After discussion, the team's sprint velocity was estimated at 20 story points.

The Product Owner selected the following user stories to be completed in the upcoming sprint, prioritized by importance:

- User Story 16 - Frontend Dashboard Framework Setup
- User Story 17 - GPS Data Visualization Components
- User Story 18 - Full-Stack Integration Testing Suite
- User Story 19 - Security and Authentication Layer
- User Story 20 - Performance Optimization and Load Testing

Task Assignments:

Daniel Bikowicz

- User Story 16 - Frontend Dashboard Framework Setup
- User Story 18 - Full-Stack Integration Testing Suite

Helen Gomez

- User Story 20 - Performance Optimization and Load Testing

Nahahme Bar 'Ysrael

- User Story 17 - GPS Data Visualization Components

Omar Adel Alali

- User Story 19 - Security and Authentication Layer

Matthew Clayton

- Support testing, validation, and documentation as needed