

Sprint Planning Meeting Minutes

Date: March 30, 2026

Attendees:

Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton

Start Time: 1:00 PM

End Time: 1:45 PM

After discussion, the team's sprint velocity was estimated at 20 story points, consistent with previous sprints.

The Product Owner selected the following user stories to be completed in the upcoming sprint, prioritized by importance:

- User Story 26 – Final System Integration and Bug Fixing
- User Story 27 – UI/UX Enhancements and Frontend Refinement
- User Story 28 – Performance Optimization and Load Testing
- User Story 29 – Final Documentation and Presentation Preparation
- User Story 30 – Deployment Verification and Production Readiness

Task Assignments:

Daniel Bikowicz

- User Story 26 – Final System Integration and Bug Fixing
- User Story 28 – Performance Optimization and Load Testing

Helen Gomez

- User Story 30 – Deployment Verification and Production Readiness

Nahahme Bar 'Ysrael

- User Story 27 – UI/UX Enhancements and Frontend Refinement

Omar Adel Alali

- User Story 26 – Support for Integration Fixes and System Stability

Matthew Clayton

- User Story 29 – Final Documentation and Presentation Preparation
- Support testing, validation, and final system review