

Sprint Review Meeting Minutes

Attendees: Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton

Start time: 3:00 PM

End time: 4:30 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owner:

- User Story 1 – GitHub Repository Creation
- User Story 2 – Team Access and Branch Protection Configuration
- User Story 3 – Initial Backend Project Structure Setup
- User Story 4 – Development Environment and Dependency Setup
- User Story 5 – Initial Risk Engine Folder and Code Scaffold
- User Story 6 – Initial Documentation and README Setup
- User Story 7 – Basic Project Task Board and Issue Templates
- User Story 8 – Initial Logging Folder and Configuration Scaffold

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- User Story 9 – Simple Data Model Definitions for GPS Ingest
 - How this should be reflected on the user story definition in Mingle:
 - Add additional fields for heading and accuracy metrics, complete edge case testing
- User Story 10 – Basic API Skeleton (No Business Logic)
 - How this should be reflected on the user story definition in Mingle:
 - Implement API versioning strategy and request/response logging middleware