

Sprint Review Meeting Minutes

Attendees: Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton

Start time: 7:00 PM

End time: 7:30 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the Product Owner:

- User Story 21 – Frontend and API Integration Refinement
- User Story 22 – System Performance Optimization and Final Tuning
- User Story 23 – Enhanced Error Handling and Edge Case Coverage
- User Story 24 – Final System Documentation and Deployment Preparation
- User Story 25 – End-to-End System Validation and Testing

During the sprint review, each team member demonstrated the completed functionality developed during the sprint.

Daniel demonstrated the finalized risk engine performance improvements and overall system integration, highlighting smoother data processing and improved response times across components.

Helen presented the completed and refined system documentation, including finalized database documentation, deployment guidelines, and user-facing technical documentation prepared for submission.

Nahahme demonstrated improvements to the GPS stream processing system, including enhanced reliability, better handling of edge cases, and consistent real-time performance under simulated load conditions.

Omar demonstrated the finalized API integration with the frontend, including improved endpoint consistency, updated API documentation, and seamless request/response handling across the system.

Matthew presented the final testing results, including the end-to-end validation of the full system, with increased test coverage (approximately 95%) and successful execution of all major test cases.

The Product Owner expressed satisfaction with the final progress made during the sprint and approved all reviewed user stories as complete. The system was confirmed to be fully integrated, tested, and ready for final presentation and submission.