

Sprint Review Summary

Participants: Daniel Bikowicz, Helen Gomez, Nahahme Bar Ysrael, Omar Adel Alali, Matthew Clayton

Start Time: 6:30 PM

End Time: 7:05 PM

Following a demonstration session, the Product Owner approved the completion of these user stories:

- User Story 21 – Improvements to Frontend and API Coordination
- User Story 22 – Optimization of System Speed and Performance
- User Story 23 – Better Error Management and Edge Case Handling
- User Story 24 – Final Documentation and Deployment Setup
- User Story 25 – Full System Testing and Validation

During the review, each member presented their completed work:

Daniel showcased upgrades to the risk engine and overall system integration, emphasizing smoother processing and faster responses.

Helen reviewed the finalized documentation, including database details, deployment instructions, and user documentation prepared for delivery.

Nahahme demonstrated enhancements in the GPS streaming system, highlighting improved stability, stronger edge case handling, and consistent real-time results.

Omar presented the completed API integration with the frontend, focusing on improved consistency, updated documentation, and efficient communication between components.

Matthew shared final testing outcomes, including full system validation, around 95% test coverage, and successful completion of all key test cases.

The Product Owner confirmed satisfaction with the sprint outcomes and approved all items as completed. The system is fully integrated, tested, and ready for final submission.