

Daily Scrum Meeting Minutes

Attendees: Deryn Hurst, Maksim Kharutski, Tuntufye Mwakalasya, Myckheal Hosang, Nicholas Merjech

Start time: 6:00 PM

End time: 6:30 PM

Deryn Hurst

- How many hours did I work since the last meeting?
 - 2
- What was done since the last scrum meeting?
 - Met with product owner to tackle running issues
 - Set up local Dockerfile
 - Completed troubleshooting and can follow process from start to finish
- What is planned to be done until the next scrum meeting?
 - Cryptographic hashing research
- What are the hurdles?
 - No hurdles

Maksim Kharutski

- How many hours did I work since the last meeting?
 - 2
- What was done since the last scrum meeting?
 - Set up Metabase
- What is planned to be done until the next scrum meeting?
 - Create visuals for dags
- What are the hurdles?
 - None

Tuntufye Mwakalasya

- How many hours did I work since the last meeting?
 - 2
- What was done since the last scrum meeting?
 - Implemented notifications
- What is planned to be done until the next scrum meeting?
 - Add postgres and mysql support
- What are the hurdles?

Helping everyone set up their environments. That has been my main area of work throughout the past week

Myckheal Hosang

- How many hours did I work since the last meeting?
 - 2
- What was done since the last scrum meeting?
 - Review Docker Compose / Airflow configs
 - Check environment variables, ports, volumes, and dependencies
 - Compare “expected setup” vs “actual local setup”
- What is planned to be done until the next scrum meeting?
 - Assist with resolving environment setup issues
 - Support integration of hashing logic into DAG workflows
 - Help define metrics and outputs for Metabase visualization
- What are the hurdles?
 - Waiting on successful local execution to validate end-to-end flow

Nicholas Merjech

- How many hours did I work since the last meeting?
 - 2
- What was done since the last scrum meeting?
 - Working on implementing webhook-trigger logic for failed verification steps.
 - Working in coordination with Slack integration work.
- What is planned to be done until the next scrum meeting?
 - Continue working on implementing webhook-trigger logic for failed verification steps.
 - Continue working in coordination with Slack integration work.
- What are the hurdles?
 - Ensuring alerts trigger reliably without false positives.