

Daily Scrum Meeting Minutes

Attendees: Deryn Hurst, Maksim Kharutski, Tuntufye Mwakalasya, Myckheal Hosang, Nicholas Merjech

Start time: 10:00 PM

End time: 11:00 PM

Deryn Hurst

- How many hours did I work since the last meeting?
 - 2
- What was done since the last scrum meeting?
 - Ran project independently
 - Connected to localhost on port 8080 to check airflow DAGs
 - Noticed failure on DAG necessary for cryptographic hash check
 - Attempted to run python file
- What is planned to be done until the next scrum meeting?
 - Successful run of python file
 - Develop full plan for adding and checking cryptographic hashing
- What are the hurdles?
 - Necessary environment variables missing

Maksim Kharutski

- How many hours did I work since the last meeting?
 - 2
- What was done since the last scrum meeting?
 - Created rto dashboard in metabase
- What is planned to be done until the next scrum meeting?
 - Continue to visualize rto
- What are the hurdles?
 - None

Maksim Kharutski

- How many hours did I work since the last meeting?
 - 2
- What was done since the last scrum meeting?
 - Continued assisting with resolving Docker and Airflow environment issues to enable successful project
- What is planned to be done until the next scrum meeting?
 - Support final testing once the project runs end-to-end locally
 - Begin mapping DAG outputs to the metrics identified for visualization

- Assist with validating hashing results against backup data for integrity checks
- What are the hurdles?
None

Tuntufye Mwakalasya

- How many hours did I work since the last meeting?
2
- What was done since the last scrum meeting?
Still researching multi-db support
- What is planned to be done until the next scrum meeting?
Finish research and start working on implementation
- What are the hurdles?
Not an easy migration to be honest.

Nicholas Merjech

- How many hours did I work since the last meeting?
○ 2
- What was done since the last scrum meeting?
○ Completed webhook integration for verification failure events.
○ Tested Slack notifications during simulated verification failures.
- What is planned to be done until the next scrum meeting?
○ Refine alert messages for clarity and usefulness.
○ Add logging around notification triggers.
- What are the hurdles?
○ Ensuring notifications are not duplicated during repeated failure events.