

Daily Scrum Meeting Minutes

Attendees: Myckheal Hosang, Deryn Hurst, Maksim Kharutski, Tuntufye Mwakalasya, Nicholas Merjech

Start time: 10:00 pm

End time: 11:00 pm

Myckheal Hosang

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - Reviewed a teammate's implementation approach for Story #1 to understand how they handled integrity verification
 - Compared their approach with mine to make sure we are aligned on the goal of mathematical data validation before failover
 - Continued analyzing how the backup and restore process feeds into the verification step within the DAG
 - Verified that the data initialization and backup stages are working consistently for testing purposes
- What is planned to be done until the next scrum meeting?
 - Resolve the issue preventing the temporary recovery database from being created so the verification logic can be tested end to end
 - Run a successful DAG execution and capture logs as acceptance evidence for Story #1
 - Align the verification approach with the team's implementation direction
- What are the hurdles?
 - The Docker execution issue inside the Airflow container is still preventing the temporary database from being created, which is blocking full validation of the integrity check

Deryn Hurst

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - Planning for new user story
- What is planned to be done until the next scrum meeting?
 - Planning for new user story
- What are the hurdles?
 - No hurdles

Maksim Kharutski

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - Lost Metabase sync with Airflow
- What is planned to be done until the next scrum meeting?
 - Fix the connection and continue with total for rto
- What are the hurdles?
 - None

Tuntufye Mwakalasya

- How many hours did I work since the last meeting? 2
- What was done since the last scrum meeting? Working on multi-db support
- What is planned to be done until the next scrum meeting? Keep implementing the multi db support
- What are the hurdles? None

Nicholas Merjech

- How many hours did I work since the last meeting? 2
- What was done since the last scrum meeting? Working on multi-db support
- What is planned to be done until the next scrum meeting? Keep implementing the multi db support
- What are the hurdles? None