

Daily Scrum Meeting Minutes

Attendees: Maksim Kharutski, Deryn Hurst, Tuntufye Mwakalasya, Myckheal Hosang, Nicholas Merjech

Start time: 9:00 PM

End time: 10:00 PM

Maksim Kharutski

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - Drills get updated automatically after trigger
- What is planned to be done until the next scrum meeting?
 - Research; current rto does what story 2 requires
- What are the hurdles?
 - None

Deryn Hurst

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - Clarification on code improvements
- What is planned to be done until the next scrum meeting?
 - Research for new user story
- What are the hurdles?
 - No hurdles

Tuntufye Mwakalasya

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - Doing some optimizations on current code, and reviewing teammates implementation
- What is planned to be done until the next scrum meeting?
 - Keep optimizing and working on the multi db support which is the next major hurdle
- What are the hurdles?
 - None as of right now

Myckheal Hosang

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - Completed the Slack webhook integration for real-time failure alerts in the project_lazarus_verifier DAG.
 - Implemented a DAG-level on_failure_callback to ensure any task failure triggers structured Slack notifications.
 - Enhanced the alert payload to include:
 - DAG ID
 - Task ID
 - Run ID
 - Exception message
 - Direct log URL
 - Resolved merge conflicts between main and story2-slack-alerts.
 - Validated functionality in local and staging environments, including simulated corruption scenarios to confirm alerts fire correctly.
 - Updated docker-compose to securely inject the Slack webhook via environment variables.
- What is planned to be done until the next scrum meeting?
 - Coordinating production environment configuration for the Slack webhook.
 - Monitoring post-merge behavior once deployed to ensure alerts trigger correctly in prod.
 - Reviewing whether we want to centralize notification handling across other DAGs.
- What are the hurdles?
 - Production testing is pending merge + environment variable configuration.
 - Multi-DB migration adjustments are being handled separately.

Nicholas Merjech

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - Doing some optimizations on current code, and reviewing teammates implementation
- What is planned to be done until the next scrum meeting?
 - Keep optimizing and working on the multi db support which is the next major hurdle
- What are the hurdles?
 - None as of right now