

Daily Scrum Meeting Minutes

Attendees: Maksim Kharutski, Myckheal Hosang, Nicholas Merjech, Deryn Hurst, Tuntufye Mwakalasya

Start time: 9:00 PM

End time: 10:00 PM

Maksim Kharutski

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - Research and DAG local configurations
- What is planned to be done until the next scrum meeting?
 - Research
- What are the hurdles?
 - None

Myckheal Hosang

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - Finalized the Slack failure notification integration after resolving merge conflicts with main.
 - Verified that the webhook configuration is environment-driven and confirmed the .env handling is secure (not committed to repo).
 - Reviewed the multi-DB setup to ensure the Slack callback does not interfere with the migration logic.
 - Cleaned up and validated the merged DAG to confirm there are no leftover conflict artifacts.
- What is planned to be done until the next scrum meeting?
 - Preparing for production validation once the webhook is configured in the prod environment.
 - Reviewing the verifier DAG to see if we should standardize failure handling across additional tasks.
 - Monitoring the PR feedback and preparing any refinements if needed.
- What are the hurdles?
 - Waiting on merge + production environment variable configuration before full prod validation.

Nicholas Merjech

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - Research and DAG local configurations
- What is planned to be done until the next scrum meeting?
 - Research
- What are the hurdles?
 - None

Deryn Hurst

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - Initial solution analysis
- What is planned to be done until the next scrum meeting?
 - Initial solution analysis
- What are the hurdles?
 - None

Tuntufye Mwakalasya

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - Working on database connectors, starting with 5
- What is planned to be done until the next scrum meeting?
 - Keep working on this feature
- What are the hurdles?
 - None