

Sprint Planning Meeting Minutes:

Attendees: Christopher Kverne, Nathan Lioe-A-Tjam, Isabella Anthony

Start time: 01/26/2026 4:00pm

End time: 01/26/2026 4:20pm

After discussion, the velocity of the team was estimated to be 30 points. Each section is 2 points, finishing the paper is 10 points.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- Task 10: Read and review documentation of both PennyLane and Qiskit
- Task 11: Practice with PennyLane ensuring understanding.
- Task 12: Practice with Qiskit ensuring understanding.

The team members indicated their willingness to work on the following task.

- Christopher Kverne
 - Task 10, 11 and 12
- Nathan Lioe-A-Tjam
 - Task 10, 11 and 12
- Isabella Anthony
 - Task 10, 11 and 12