

## **Sprint Planning Meeting Minutes:**

Attendees: Christopher Kverne, Nathan Lioe-A-Tjam, Isabella Anthony

Start time: 03/30/2026 4:00pm

End time: 03/30/2026 4:20pm

After discussion, the velocity of the team was estimated to be 30 points. Each section is 2 points, finishing the paper is 10 points.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- Task 28: Add all experiments to the paper.
- Task 29: Document results obtained to be added to the paper.
- Task 30: Test out Noisy DFSQNG vs Noisy QNG
- Task 31: Complete materials for Showcase

The team members indicated their willingness to work on the following task.

- Christopher Kverne
  - Task 28, 29, 30 and 31
- Nathan Lioe-A-Tjam
  - Task 28, 29, 30 and 31
- Isabella Anthony
  - Task 28, 29, 30 and 31