

Sprint Planning Meeting Minutes:

Attendees: Christopher Kverne, Nathan Lioe-A-Tjam, Isabella Anthony

Start time: 04/13/2026 4:00pm

End time: 04/13/2026 4:20pm

After discussion, the velocity of the team was estimated to be 30 points. Each section is 2 points, finishing the paper is 10 points.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- Task 32: Rerun QAOA DFS with other common problems.
- Task 33: Run DFSQNG vs QNG in a noisy environment..
- Task 34: Add experiments to paper.
- Task 34: Prepare for showcase.

The team members indicated their willingness to work on the following task.

- Christopher Kverne
 - Task 32, 33, 34 and 35
- Nathan Lioe-A-Tjam
 - Task 32, 33, 34 and 35
- Isabella Anthony
 - Task 32, 33, 34 and 35