

Sprint Review Meeting Minutes

Attendees: Christopher Kverne, Nathan Lioe-A-Tjam, Isabella Anthony

Start time: 04/12/2026 6:55pm

End time: 04/12/2026 7:15pm

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners:

- Task 27: Add experimental descriptions and results to the paper
- Task 28: Create poster design and images for poster
- Task 29: Finish all plots for NeurIPS paper and refine barren plateau plot to be a line graph
- Task 28: Add all experiments to the paper.
- Task 29: Document results obtained to be added to the paper.
- Task 30: Test out Noisy DFSQNG vs Noisy QNG
- Task 31: Complete materials for Showcase

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting. None