

Daily Scrum Meeting Minutes

Date: April 9, 2026

Attendees: Ronald Sierra, Raiyan Mahfuz Aulino, Ainoa Perez-Calderon, Humberto Padron

Start time: 7:00 PM

End time: 7:30 PM

Ronald Sierra

- Hours worked since last meeting: 3 hours
- What was done since last scrum: Continued refining compatibility fixes and conducted further testing on edge cases across various saved formats.
- What is planned before next scrum: Finalize the mapping logic for legacy sessions to ensure they transition seamlessly into the current structure.
- Hurdles: Resolving specific data gaps where older saved sessions lack fields required by the new system architecture.

Ainoa Perez-Calderon

- Hours worked since last meeting: 2 hours
- What was done since last scrum: Implemented the final round of accessibility improvements and validated usability through additional scenario testing.
- What is planned before next scrum: Conduct a final design audit to ensure all new accessibility features adhere to the established visual style guide.
- Hurdles: Balancing high-contrast visual requirements with the existing minimalist design aesthetic.

Raiyan Mahfuz Aulino

- Hours worked since last meeting: 3 hours
- What was done since last scrum: Expanded error handling coverage and integrated feedback messages into additional system features.
- What is planned before next scrum: Review the clarity of the new suggestions for complex error states based on initial developer feedback.
- Hurdles: Standardizing the tone and detail level of error messages across different modules.

Humberto Padron

- Hours worked since last meeting: 2 hours
- What was done since last scrum: Expanded the advanced settings functionality and finalized the integration with core system features.
- What is planned before next scrum: Perform regression testing to confirm that toggling advanced options does not disrupt default application behavior.
- Hurdles: Managing potential conflicts between new advanced parameters and existing automated system defaults.