

Sprint Review Meeting Minutes #1:

Attendees: <Jessica Orozco, Angel Feliciano, Samantha Lezama, John M. Espinal, Guilherme P. Cardoso, Mark Osterman (Product Owner)>

Start time: <4:30 pm>

End time: <5:00 pm>

After a show-and-tell presentation, the implementation of the following user stories was accepted by the product owners: All.

- User Story 1: Define Project Scope
- User Story 2: Identify Target Users
- User Story 3: Gather Functional Requirements
- User Story 4: Gather Non-Functional Requirements
- User Story 5: Research RAG Architecture Options
- User Story 6: Evaluate Vector Database Options
- User Story 7: Research LLM Options
- User Story 8: Plan Knowledge Base Structure
- User Story 9: Define Accessibility Goals
- User Story 10: Research Multilingual Support
- User Story 11: Create Project Timeline & Milestones

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.

- None were rejected.

Sprint Review Meeting Minutes #2:

Attendees: <Jessica Orozco, Angel Feliciano, Samantha Lezama, John M. Espinal, Guilherme P. Cardoso, Mark Osterman (Product Owner)>

Start time: <4:30 pm>

End time: <5:00 pm>

After a show-and-tell presentation, the implementation of the following user stories was accepted by the product owners: All.

- User Story 1: Set up Design Documents
- User Story 2: Figma UI Prototype
- User Story 3: Start Frontend Implementation
- User Story 4: Set up Knowledge Base
- User Story 5: Set up Vector Database
- User Story 6: Start Backend Implementation

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.

- None were rejected.

Sprint Review Meeting Minutes #3:

Attendees: <Jessica Orozco, Angel Feliciano, Samantha Lezama, John M. Espinal, Guilherme P. Cardoso, Mark Osterman (Product Owner)>

Start time: <4:30 pm>

End time: <5:00 pm>

After a show-and-tell presentation, the implementation of the following user stories was accepted by the product owners: All.

- User Story 1: Frontend Website Implementation
- User Story 2: LLM Implementation
- User Story 3: Vector Database Implementation
- User Story 4: Backend Implementation
- User Story 5: Project Design Documentation

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.

- None were rejected.

Sprint Review Meeting Minutes #4:

Attendees: <Jessica Orozco, Angel Feliciano, Samantha Lezama, John M. Espinal, Guilherme P. Cardoso, Mark Osterman (Product Owner)>

Start time: <4:30 pm>

End time: <5:00 pm>

After a show-and-tell presentation, the implementation of the following user stories was accepted by the product owners: All.

- User Story 1: Frontend Development Continued
- User Story 2: Backend & Database Development Continued
- User Story 3: LLM Implementation Continued
- User Story 4: Project Design Documentation Continued
- User Story 5: Project Poster Brainstorming

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.

- None were rejected.

Sprint Review Meeting Minutes #5:

Attendees: <Jessica Orozco, Angel Feliciano, Samantha Lezama, John M. Espinal, Guilherme P. Cardoso, Mark Osterman (Product Owner)>

Start time: <4:30 pm>

End time: <5:00 pm>

After a show-and-tell presentation, the implementation of the following user stories was accepted by the product owners: All.

- User Story 1: Frontend Development Continued
- User Story 2: Backend & Database Development Continued
- User Story 3: LLM Implementation Continued
- User Story 4: Project Documentation Continued
- User Story 5: Project Poster

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.

- None were rejected.

Sprint Review Meeting Minutes #6:

Attendees: <Jessica Orozco, Angel Feliciano, Samantha Lezama, John M. Espinal, Guilherme P. Cardoso, Mark Osterman (Product Owner)>

Start time: <4:30 pm>

End time: <5:00 pm>

After a show-and-tell presentation, the implementation of the following user stories was accepted by the product owners: All.

- User Story 1: Frontend Development Finished
- User Story 2: Backend & Database Development Finished
- User Story 3: LLM Implementation Finished
- User Story 4: Project Documentation Finished
- User Story 5: Project Poster Finished
- User Story 6: Project Presentation Finished

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.

- None were rejected.