

Sprint Planning Meeting Minutes:

Attendees: Amber Garcia, Sebastien Guillen, Ana Gutierrez, Horacio Andrade, Jerry Symbleme

Start time: 4:00 PM

End time: 4:15 PM

After discussion, the velocity of the team was estimated to be 2 weeks.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story 11: End-to-End Project Review
- User Story 12: User Testing

The team members indicated their willingness to work on the following user stories.

- Amber Garcia, Ana Gutierrez, Sebastien Guillen, Jerry Symbleme, Horacio Andrade, Jerry Symbleme
 - User Story 11: End-to-End Project Review
 - User Story 12: User Testing