

Sprint Review Meeting Minutes

Attendees: <Amber Garcia, Jerry Symbleme, Horacio Andrade, Sebastien Guillen>

Start time: <4:10 pm>

End time: <4:15 pm>

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners:

- User Story 1: Project Environment Set-Up
- User Story 2: Core Workflow and Logic Establishment

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.

- None
 - How this should be reflected on the user story definition in Mingle:
 - User Story 1 successfully completed during sprint 1.
 - User Story 2 successfully completed during sprint 1.