

Sprint Review Meeting Minutes

Attendees: <Amber Garcia, Ana Gutierrez, Jerry Symbleme, Horacio Andrade, Sebastien Guillen>

Start time: <4:40 pm>

End time: <4:50 pm>

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners:

- User Story 5: Database Foundation Setup
- User Story 6: Login-Based Access

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.

- None
 - How this should be reflected on the user story definition in Mingle:
 - User Story 5 completed in sprint 3.
 - User Story 6 completed in sprint 3.