

Sprint Review Meeting Minutes

Attendees: <Amber Garcia, Ana Gutierrez, Jerry Symbleme, Horacio Andrade, Sebastien Guillen>

Start time: <4:00 pm>

End time: <4:15 pm>

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners:

- User Story 11: End-to-End Project Review

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.

- None
 - How this should be reflected on the user story definition in Mingle:
 - User Story 11 successfully completed during sprint 6.
 - User Story 12: User Testing finalized at the beginning of sprint 7.
 - User Story 13: Phase 1 Project Deliverables continues into sprint 7.