

Daily Scrum Meeting Minutes:

Attendees: Monisha Kummari, Gabriel Xirinachs, Chloe Lindsay, Maria Vega Gonzalez, Jabbar Morla

Start time: 1:30 PM

End time: 2:00 PM

Monisha Kummari:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Reviewed final model comparison notes and began aligning selected model behavior with inference pipeline requirements.
- What is planned to be done until the next scrum meeting?
 - Validate inference pipeline outputs using the selected model and document assumptions for backend integration.
- What are the hurdles?
 - Ensuring inference outputs remain stable once integrated with API inputs.

Gabriel Xirinachs:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Reviewed final model comparison criteria and outlined the backend API structure needed to support selected model outputs.
- What is planned to be done until the next scrum meeting?
 - Support final model selection confirmation and assist with coordinating backend integration requirements.
- What are the hurdles?
 - Maintaining alignment between modeling decisions and API design expectations.

Chloe Lindsay:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Reviewed anomaly detection results and confirmed feasibility of selected approach for integration with supervised predictions.
- What is planned to be done until the next scrum meeting?
 - Finalize anomaly detection configuration and prepare summary outputs for backend response formatting.
- What are the hurdles?

- Balancing anomaly sensitivity with interpretability for API consumers.

Maria Vega Gonzalez:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Validated preprocessing compatibility with the finalized anomaly detection setup and reviewed transformation consistency for inference.
- What is planned to be done until the next scrum meeting?
 - Confirm preprocessing pipeline stability and prepare documentation to support backend inference usage.
- What are the hurdles?
 - Preventing preprocessing drift as models are finalized and integrated.

Jabbar Morla:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Initialized the backend API framework and began setting up the project structure for model integration.
- What is planned to be done until the next scrum meeting?
 - Implement initial prediction endpoint scaffolding and connect it to the inference pipeline.
- What are the hurdles?
 - Ensuring environment consistency between backend setup and model execution requirements.