

Daily Scrum Meeting Minutes:

Attendees: Monisha Kummari, Gabriel Xirinachs, Chloe Lindsay, Maria Vega Gonzalez, Jabbar Morla

Start time: 1:30 PM

End time: 2:00 PM

Monisha Kummari:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Refined anomaly detection threshold explanations and collaborated with the frontend team to ensure anomaly indicators are interpretable within the dashboard.
- What is planned to be done until the next scrum meeting?
 - Finalize documentation for anomaly score interpretation and validate how thresholds are reflected in the UI.
- What are the hurdles?
 - Balancing technical accuracy with simplicity in how anomaly results are presented to end users.

Gabriel Xirinachs:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Implemented initial API communication between frontend components and backend prediction endpoints. Verified request/response handling for basic test cases.
- What is planned to be done until the next scrum meeting?
 - Refine API integration, handle edge cases, and ensure consistent data flow between frontend and backend systems.
- What are the hurdles?
 - Debugging mismatches between frontend input payloads and backend expectations.

Maria Vega Gonzalez:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Implemented validation checks for transaction inputs and tested compatibility with the preprocessing pipeline.

- What is planned to be done until the next scrum meeting?
 - Enhance validation logic and ensure all edge cases are handled before data reaches the model.
- What are the hurdles?
 - Ensuring validation rules remain aligned with preprocessing transformations used during training.

Chloe Lindsay:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Developed initial dashboard visualizations for fraud probability and anomaly indicators and connected them to sample backend responses.
- What is planned to be done until the next scrum meeting?
 - Refine UI components and improve clarity and usability of displayed model outputs.
- What are the hurdles?
 - Ensuring visualizations dynamically update correctly based on real-time API responses.

Jabbar Morla:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Expanded the transaction input form and integrated it with backend endpoints to submit real test data.
- What is planned to be done until the next scrum meeting?
 - Finalize form functionality and improve user experience, including error handling and input feedback.
- What are the hurdles?
 - Handling invalid inputs gracefully while maintaining a smooth user experience.