

Daily Scrum Meeting Minutes:

Attendees: Monisha Kummari, Gabriel Xirinachs, Chloe Lindsay, Maria Vega Gonzalez, Jabbar Morla

Start time: 4:00 PM

End time: 5:00 PM

Monisha Kummari:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Continued monitoring inference service performance during load testing and verified that prediction responses remained consistent with the API schema.
- What is planned to be done until the next scrum meeting?
 - Finalize response validation checks and confirm the backend service returns stable prediction outputs under testing conditions.
- What are the hurdles?
 - Ensuring response times remain stable when multiple prediction requests are processed simultaneously.

Gabriel Xirinachs:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Reviewed API logs and refined logging structure to better capture prediction events and endpoint usage.
- What is planned to be done until the next scrum meeting?
 - Complete logging improvements and validate that monitoring outputs clearly reflect API activity during testing.
- What are the hurdles?
 - Avoiding excessive logging overhead that could impact API performance.

Maria Vega Gonzalez:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Continued validating preprocessing consistency and confirmed that transformation outputs remain stable when invoked through the backend API.
- What is planned to be done until the next scrum meeting?
 - Finalize preprocessing validation checks and confirm they work seamlessly within the inference pipeline.

- What are the hurdles?
 - Ensuring preprocessing validation does not slow down prediction execution.

Chloe Lindsay:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Reviewed anomaly detection outputs during API-based inference tests and confirmed thresholds remain stable across sample inputs.
- What is planned to be done until the next scrum meeting?
 - Complete anomaly detection documentation and verify outputs are correctly returned through the API response.
- What are the hurdles?
 - Maintaining consistent anomaly scores when different transaction patterns are submitted through the endpoint.

Jabbar Morla:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Continued testing backend API endpoints and confirmed prediction responses are successfully returned through the inference pipeline.
- What is planned to be done until the next scrum meeting?
 - Finalize endpoint testing using Postman and confirm error handling works correctly for invalid inputs.
- What are the hurdles?
 - Resolving small dependency mismatches that appear when running the API across different development environments.