

Daily Scrum Meeting Minutes:

Attendees: Monisha Kummari, Gabriel Xirinachs, Chloe Lindsay, Maria Vega Gonzalez, Jabbar Morla

Start time: 1:30 PM

End time: 2:30 PM

Monisha Kummari:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Finalized validated feature sets and support integration of consistent features into both supervised and anomaly detection pipelines.
- What is planned to be done until the next scrum meeting?
 - Continue validating feature performance across different model runs and support refinement based on evaluation results.
- What are the hurdles?
 - Managing feature adjustments without introducing inconsistencies across modeling pipelines.

Gabriel Xirinachs:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Expanded comparison reports and contributed to documentation for final model recommendations based on evaluation results.
- What is planned to be done until the next scrum meeting?
 - Continue refining comparisons metrics and assist with analysing performance differences between models.
- What are the hurdles?
 - Ensuring comparisons metrics remain fair and consistent across different model types.

Chloe Lindsay:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Continue tuning anomaly thresholds and refine detection logic based on validation feedback.
- What is planned to be done until the next scrum meeting?
 - Further refine anomaly detection logic and analyze performance across additional fraud scenarios.

- What are the hurdles?
 - Balancing detection sensitivity while false positives across varying transaction patterns.

Maria Vega Gonzalez:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Verified reproducibility of feature transformations across multiple testing runs and supported integration testing between preprocessing components and modeling workflows.
- What is planned to be done until the next scrum meeting?
 - Continue testing preprocessing reliability and assisting with documenting transformations logic for team reference.
- What are the hurdles?
 - Maintaining consistent preprocessing outputs as feature updates continue to evolve.

Jabbar Morla:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Continue refining model savings and loading scripts and testing persistence workflows across different model variations.
- What is planned to be done until the next scrum meeting?
 - Improve persistence reliability and support early testing of inference pipeline functionality.
- What are the hurdles?
 - Managing compatibility between different model versions during persistence testing.