

Daily Scrum Meeting Minutes:

Attendees: Monisha Kummari, Gabriel Xirinachs, Chloe Lindsay, Maria Vega Gonzalez, Jabbar Morla

Start time: 2:30 PM

End time: 3:45 PM

Monisha Kummari:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Evaluated feature stability across multiple model runs and implemented refinements to improve consistency in both supervised and anomaly detection workflows.
- What is planned to be done until the next scrum meeting?
 - Consolidate the finalized feature set and formalize its integration across all modeling pipelines to ensure standardization.
- What are the hurdles?
 - Managing feature adjustments without introducing inconsistencies across modeling pipelines.

Gabriel Xirinachs:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Refined comparison metrics and updated documentation supporting final model recommendations based on evaluation results.
- What is planned to be done until the next scrum meeting?
 - Deepen analysis of performance differences between models and enhance reporting for clear comparison.
- What are the hurdles?
 - Ensuring comparisons metrics remain fair and consistent across different model types.

Chloe Lindsay:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Refined anomaly detection logic and adjusted thresholds based on validation feedback from recent fraud scenarios.
- What is planned to be done until the next scrum meeting?

- Continue optimizing anomaly detection rules and evaluate performance across additional transaction patterns.
- What are the hurdles?
 - Balancing detection sensitivity while false positives across varying transaction patterns.

Maria Vega Gonzalez:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Tested reproducibility of feature transformations across multiple runs and supported integration between preprocessing components and modeling workflows.
- What is planned to be done until the next scrum meeting?
 - Continue validating preprocessing reliability and document transformation logic for team reference.
- What are the hurdles?
 - Maintaining consistent preprocessing outputs as feature updates continue to evolve.

Jabbar Morla:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Tested and refined model saving/loading scripts, ensuring persistence workflows function correctly across different model versions.
- What is planned to be done until the next scrum meeting?
 - Enhance persistence reliability and support initial testing of the inference pipeline.
- What are the hurdles?
 - Managing compatibility between different model versions during persistence testing.