

Sprint Review Meeting Minutes

Attendees: Monisha Kummari, Gabriel Xirinachs, Chloe Lindsay, Maria Vega Gonzalez, Jabbar Morla

Start time: 1:00 PM

End time: 1:30 PM

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners:

- User Story 24: Final Presentation Slides & Poster (All presentation materials including slides and poster were completed and polished.)
- User Story 25: Final Report & Documentation Completion (All documentation including README, report, and diagrams were finalized.)
- User Story 26: Demo Rehearsal & Flow Coordination (The team completed full demo rehearsals ensuring smooth transitions and coordination.)
- User Story 27: System Stabilization & Final Validation (The system was fully validated and confirmed stable for demonstration.)
- User Story 28: Final Submission & Deliverable Preparation (All deliverables were prepared and submitted successfully.)

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.

- No rejected user stories for this sprint.
 - How this should be reflected on the user story definition in Mingle:
 - Stories #24, #25, #26, #27, and #28 marked as Done.
 - All stories marked as done, completing the project.