

Daily Scrum Meeting Minutes:

Attendees: Nikolas Tsalikis, Anthony Pacheco, Lucca Pinto, Federico Marrero, Katherine Cruz

Start time: 9:00 p.m.

End time: 9:20 p.m.

Nikolas:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Reviewed team progress across UI setup and PKI work, coordinated next steps between frontend and backend efforts, and aligned priorities based on ongoing feedback from the product owner.
- What is planned to be done until the next scrum meeting?
 - Continue overseeing early development progress, help resolve any dependency or environment setup issues, and support the team as UI and security components begin to integrate.
- What are the hurdles?
 - No major hurdles at this stage; the team is aligned and progressing smoothly.

Anthony:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Reviewed prior project documentation, identified specific components that can be reused, and began setting up initial configurations to support testing VPN connectivity on older or legacy client devices.
- What is planned to be done until the next scrum meeting?
 - Proceed with initial compatibility testing on selected legacy devices and document any setup changes or issues encountered during testing.
- What are the hurdles?
 - None

Lucca:

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - Basic window setup done
- What is planned to be done until the next scrum meeting?
 - Bring back design elements from Capstone 1.
- What are the hurdles?

- None currently

Federico:

- How many hours did I work since the last meeting?
 - 2
- What was done since the last scrum meeting?
 - Initiated the Public Key Infrastructure (PKI) by creating the root Certificate Authority (CA) that handles X.509 certificates.
- What is planned to be done until the next scrum meeting?
 - Continue to initiate the Public Key Infrastructure (PKI) by creating the root Certificate Authority (CA) that handles X.509 certificates.
- What are the hurdles?
 - None

Katherine:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Reviewed previously designed UI and evaluated if changes need to be made to have a more intuitive and efficient design.
- What is planned to be done until the next scrum meeting?
 - Continue to review previous UI design and evaluate if changes need to be made to have a more intuitive and efficient design. Test the functionality of all components.
- What are the hurdles?
 - None