

Daily Scrum Meeting Minutes:

Attendees: Nikolas Tsalikis, Anthony Pacheco, Lucca Pinto, Federico Marrero, Katherine Cruz

Start time: 9:00 p.m.

End time: 9:20 p.m.

Nikolas:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Reviewed team progress across UI setup and PKI work, coordinated next steps between frontend and backend efforts, and aligned priorities based on ongoing feedback from the product owner.
- What is planned to be done until the next scrum meeting?
 - Continue overseeing early development progress, help resolve any dependency or environment setup issues, and support the team as UI and security components begin to integrate.
- What are the hurdles?
 - No major hurdles at this stage; the team is aligned and progressing smoothly.

Anthony:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Do comparability testing on legacy devices and document any setup changes or issues during testing
- What is planned to be done until the next scrum meeting?
 - Continue testing and documenting changes and issues. Start looking into fixes and repairs that need to be made.
- What are the hurdles?
 - None

Lucca:

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - Basic window setup done
- What is planned to be done until the next scrum meeting?
 - Bring back design elements from Capstone 1.
- What are the hurdles?

- None currently

Federico:

- How many hours did I work since the last meeting?
 - 2
- What was done since the last scrum meeting?
 - Continued initiation of PKI by creating the root certificate authority that handles X.509 certificates.
- What is planned to be done until the next scrum meeting?
 - Continued development of PKI and root certificate authorities.
- What are the hurdles?
 - None

Katherine:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Reviewed previously designed UI and evaluated if changes need to be made to have a more intuitive and efficient design. Tested the functionality of all components.
- What is planned to be done until the next scrum meeting?
 - Compiled the results of the functionality test ran to evaluate what needs to be changed from the backend.
- What are the hurdles?
 - None