

Daily Scrum Meeting Minutes:

Attendees: Nikolas Tsalikis, Anthony Pacheco, Lucca Pinto, Federico Marrero, Katherine Cruz

Start time: 9:00 p.m.

End time: 9:20 p.m.

Nikolas:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Reviewed the results of recent UI and backend integration tests, verified PKI-related authentication changes, and coordinated small adjustments to address issues identified by QA and UI debugging.
- What is planned to be done until the next scrum meeting?
 - Continue monitoring integration stability, assist with backend updates needed from UI and QA feedback, and help ensure security configurations remain consistent as features mature.
- What are the hurdles?
 - Only minor coordination and timing challenges as multiple components converge, but no blockers impacting overall progress.

Anthony:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Testing/documentation of changes and other QA work.
- What is planned to be done until the next scrum meeting?
 - Implement some fixes for previously found bugs, recording the source of the error.
- What are the hurdles?
 - None

Lucca:

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - QA/debugging of implemented window functions and resolving their issues.
- What is planned to be done until the next scrum meeting?
 - Check with Product Owner on integration requirements, prepare for what will be necessary.
- What are the hurdles?

- None currently

Federico:

- How many hours did I work since the last meeting?
 - 2
- What was done since the last scrum meeting?
 - Continue to create users on the VPN server and maintain best practices by creating a SSH key authentication instead of using password authentication when connecting from a local computer.
- What is planned to be done until the next scrum meeting?
 - Start generating the Diffie-Hellman parameters with openssl for a secure key exchange and determine the amount of bits that should be used (2048, 3072, or 4096).
- What are the hurdles?
 - None

Katherine:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Compiled the results of the functionality test ran to evaluate what needs to be changed from the backend.
- What is planned to be done until the next scrum meeting?
 - Begin fixing the minor bugs found from the functionality test run.
- What are the hurdles?
 - Time management