

Daily Scrum Meeting Minutes:

Attendees: Nikolas Tsalikis, Anthony Pacheco, Lucca Pinto, Federico Marrero, Katherine Cruz

Start time: 9:00 p.m.

End time: 9:20 p.m.

Nikolas:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Reviewed updates related to authentication and logging changes, verified that recent bug fixes did not impact firewall or routing configurations, and helped align technical progress with ongoing presentation preparation.
- What is planned to be done until the next scrum meeting?
 - Continue monitoring system stability as Anthony performs broader testing, support Federico's authentication updates, and ensure documentation reflects any configuration adjustments made during testing.
- What are the hurdles?
 - No major hurdles; coordination remains important as multiple refinements are happening simultaneously.

Anthony:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Continued resolving programming errors, finalized several bug fixes, and began preliminary stability testing to ensure recent corrections did not introduce new issues.
- What is planned to be done until the next scrum meeting?
 - Expand stability testing across more use cases, monitor system behavior under extended operation, and document any remaining inconsistencies that require adjustment.
- What are the hurdles?
 - Time-management remains a factor, but it is not preventing progress.

Lucca:

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - Started prepwork for project presentation. Reflected on project priorities.
- What is planned to be done until the next scrum meeting?

- Continue presentation prepwork and begin to map out the needed documents for the final zip file.
- What are the hurdles?
 - Non-project emotional turmoil.

Federico:

- How many hours did I work since the last meeting?
 - 2
- What was done since the last scrum meeting?
 - Continued to implement the auth-pam plugin which is supported by the PAM module to add another level of authentication besides certifications.
- What is planned to be done until the next scrum meeting?
 - Create a user in the vpn server to maintain security practices by performing actions without elevated privileges(not root).
- What are the hurdles?
 - None

Katherine:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Continued to compiled the results of the functionality test ran to evaluate what needs to be changed from the backend. Began fixing the minor bugs found from the functionality test run. Review what other features need to be tested. Began to plan what's needed for the final project poster.
- What is planned to be done until the next scrum meeting?
 - Work on the final project poster. Outline the manual needed for final submission.
- What are the hurdles?
 - None