

Daily Scrum Meeting Minutes:

Attendees: Lauren Stone (#6235603), Daniel Gonzalez (#6285324), Juan de Dios Nunez (#6497675), Nicholas Brotherhood (#6352749), Daniel Bencomo (#6286672)

Start time: 7:00 P.M.

End time: 7:45 P.M.

Lauren Stone:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - This is the first scrum meeting. We established roles and set up repositories for both the front end and back end.
- What is planned to be done until the next scrum meeting?
 - Research on API alternatives and prepare for development.
- What are the hurdles?
 - No hurdles at this time

Daniel Gonzalez:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Today was the first scrum meeting. Since last week, the repository was created, and boiler plate code was added for the Frontend.
- What is planned to be done until the next scrum meeting?
 - Plan on working on Figma designs for the overall UI of the application.
- What are the hurdles?
 - No hurdles

Juan de Dios Nunez :

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Gave out roles
- What is planned to be done until the next scrum meeting?
 - Research API alternatives.
- What are the hurdles?
 - No hurdles at this time

Nicholas Brotherhood:

- How many hours did I work since the last meeting?
 - 2 Hours
- What was done since the last scrum meeting?
 - Today was the first scrum meeting. Gave out roles and figured out the division of work.
- What is planned to be done until the next scrum meeting?
 - Research API alternatives in addition to the Spotify API to ensure full functionality of the web app
- What are the hurdles?
 - Features of the Spotify API were deprecated, necessitating alternative APIs to pull track data

<Daniel Bencomo>:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Since this was the first scrum we gave out roles to everyone and began research for the starting of our project
- What is planned to be done until the next scrum meeting?
 - More research on API
- What are the hurdles?
 - No hurdles at this time