

Daily Scrum Meeting Minutes:

Attendees: Lauren Stone (#6235603), Daniel Gonzalez (#6285324), Juan de Dios Nunez (#6497675), Nicholas Brotherhood (#6352749), Daniel Bencomo (#6286672)

Start time: 6:30 P.M.

End time: 7:30 P.M.

Lauren Stone:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Continued with Daniel G. on designs for report analysis, specifically names, descriptions and colors of aura. Finished up designs and continuing with descriptions.
- What is planned to be done until the next scrum meeting?
 - Continue finishing off design process.
- What are the hurdles?
 - None.

Daniel Gonzalez:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Worked with Lauren on designs for AudioAura types that are given to users based on the audio features of their top tracks
- What is planned to be done until the next scrum meeting?
 - Meet with Lauren to finalize on report analysis based on confirmed API driven data.
- What are the hurdles?
 - No hurdles

Juan de Dios Nunez :

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Worked on callback endpoint, redirected from spotify login
- What is planned to be done until the next scrum meeting?
 - Work on future endpoints
- What are the hurdles?
 - N/A

Nicholas Brotherhood:

- How many hours did I work since the last meeting?
 - 2 Hours
- What was done since the last scrum meeting?
 - Worked on showing users the concentration or distribution of their most listened to genres.
- What is planned to be done until the next scrum meeting?
 - Continue working on the distribution report and the best way to present the data based on either users' top songs or top artists.
- What are the hurdles?
 - No hurdles.

Daniel Bencomo:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Finished authentication with api and client through the Spotify developer authentication
- What is planned to be done until the next scrum meeting?
 - To now move forward with user stories
- What are the hurdles?
 - None