

Daily Scrum Meeting Minutes:

Attendees: Lauren Stone (#6235603), Daniel Gonzalez (#6285324), Juan de Dios Nunez (#6497675), Nicholas Brotherhood (#6352749), Daniel Bencomo (#6286672)

Start time: 11:00 P.M.

End time: 11:30 P.M.

Lauren Stone:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Tested the application with different inputs and made minor adjustments to handle edge cases and improve overall reliability of the interface.
- What is planned to be done until the next scrum meeting?
 - Continue reviewing edge cases and finalize any remaining fixes to ensure the application behaves consistently.
 -
- What are the hurdles?
 - None.

Daniel Gonzalez:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Finalize genre breakdown feature, and additional enhancements.
- What is planned to be done until the next scrum meeting?
 - Merge PR for genre breakdown feature and enhancements.
- What are the hurdles?
 - No hurdles

Juan de Dios Nunez :

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Started working on top songs report cache implementation
- What is planned to be done until the next scrum meeting?
 - Work on cache implementation
- What are the hurdles?
 - N/A

Nicholas Brotherhood:

- How many hours did I work since the last meeting?
 - 3 Hours
- What was done since the last scrum meeting?
 - Finalized aura logic and how users are assigned their unique auras.
- What is planned to be done until the next scrum meeting?
 - Work on poster for the presentation.
- What are the hurdles?
 - No hurdles.

Daniel Bencomo:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Finalizing the work on the implementation of reducing the API calls for users and refactoring the sharing stats feature and fixed the correct design layout for the share feature to work with.
- What is planned to be done until the next scrum meeting?
 - To provide the users a summary of their top songs/artist and reduce redundant API calls.
- What are the hurdles?
 - None