

Daily Scrum Meeting (Day 7)

Attendees:

Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:45 PM

End time: 8:00 PM

Brian Cardona

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued backend setup and began testing basic endpoints

What is planned to be done until the next scrum meeting?

- Improve backend functionality and fix minor issues

What are the hurdles?

- None

Edima Nyong

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued testing scanning functionality with different inputs

What is planned to be done until the next scrum meeting?

- Improve consistency of scanning results

What are the hurdles?

- None

Enrique Rodriguez

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued improving UI layout and structure

What is planned to be done until the next scrum meeting?

- Finalize initial UI layout

What are the hurdles?

- None

Matias Casal

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued comparing OCR results across different tools

What is planned to be done until the next scrum meeting?

- Select best OCR approach

What are the hurdles?

- None

Matthew Privat

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued database setup and tested connectivity

What is planned to be done until the next scrum meeting?

- Fix connection issues and improve schema

What are the hurdles?

- Minor connection issues